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N ‘
Cd . 'RECD ACTIVITY LOG
ﬂ(s.cad. zeez.qi ex :

Period of Aug 9 - Aug 26

AU § ST

Iten : Comuent
Headguarters
1. 3 Softball Diamonds 60% complete - fall seeding scheduled

2. Modification to Central Bldg. for [94% complete - beneficial occupancy of :
TSD all spaces 6 Aug. Only punch list ;
items remain.

3. Optical Testing Laboratory on Roof |[25% complete - work in progress

25X1A6a IS for TSD
4. Alteration of Rooms 26-27 at 63% complete - work in progress
25162 B Ccr TSP
* 1 5. Alteration of T&I Shop (Room 19) Design work in progress

25541464 ot

6. ADP Computer Site preparation at 9% complete - work in progress
Langley (Computer Room only) :

. DCI Offices - Air Conditioning 97% complete - offices occuplied 12 Aug.
Check out and balancing still in
progress. :

8. Lighting West Parking Area Contract ($9700) awarded - changes in

‘ power supply - 24OV to 430V, delaying
25X1A start of construction.

9. Insta.llation- Contract award postponed pending resoclu-

tion of waste disposal problem.

25X1A6a

10. Design in progress

11.

77.5% complete - work in progress

S :_;.*F‘;' N
882? 2129 ~ test

Approved For Release 1999/09/20 : CIA-RDP78-04608A000100020007-5



. Approved For Release 1999/09/20 P78-
e cle: SE@HEE[ 78-04608AQ00100020007-5

-’
Iten Comment
11. Cont'a.
Swinming Pool _ 98.8% complete - Motor failures have .
delayed completion - replacements
ordered.
Site III 8k.5% complete - (See memo for the
record)
N Landscaping new construction area Desi complete
25X1Aba ping gn comp
| 2. [ Presently in design stage
25X1APz8. _ 154, complete - construction belng
_ 25X1A5a1
25X1AP8,: . station ewthorized to expend $100,000.
Requirements being developed.
15.
52% complete
50% complete
16. 50% complete - first apartment
. available to user
A 4
17. :
99% complete - final inspection held
21 August
(Contract $283,000). Notice to proceed
2Lk July.
Presently under design
18
Site work - in progress 25X1A1d
19
$25,300 additional funds transferred
on 2 Aug 63. 25X1A1d
Total $250, .
Design in progress
20
Contract awarded 24 May 1963
'

Form No. 21294 (test)
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Item Comment
21.
Proposed Commo & FI Facilities Still under discussion.
22,
Proposed Commo Facility Still under discussion.
23.

Construction of Recelving
Storage Area, Extension to Bldg.

Construction of Commo Storage
Area
Antenna Erection

Addition to Receivér Site for
New Commo Special Equipment
17 New Houses

27.
Warehouse and BOQ

99% complete, correction of minor
items required.
Project held pending re-evaluation.

($4,563)

complete design O power p
expansion ($4050)
Project authorized 14 June 1963 to be

acconplished by [N

to

Contract to be let FY 6k. $U49,500.
85% complete.

established.
Complete 8 July 1963

No completion date

18% complete.
Oct 1963.

Completion date 10
$91,000.

Basic contract ($165,000) substantial-
1y complete however extended because
of change order to add a room.

Contract negotiated 15 April 63. No
completion date available. $5,000.

Construction in progress, being
handled by Commo. $15,000.

In design stage, no completion date
established. $4,000 for design work.

$412,500 approved. Contract $310,377
(29 June 63). Site work undervay -
construction time 570 days.

Contract awarded 29 June 1963 for
$25,843.72.

Form No. 2129A (test)
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Itenm

Comment

25X1A63

25X1A64

S’

25X1A643|

25X1A6a

27. Cont'd
_ Extension of Present Hardstand
and Parking Area

Extension of Security Fence
Nose Dock and Parking Remp

28 . I

COS House

29.

Construction of 2 Senior
Officer's Quarters

Vietnam, Saigon

32.
: Proposed Office Building

33.

A&E contract for hardstand ewarded
but work held up pending paving
evaluation.

Construction by Station forces.

Approved April 63. Being designed.

Contract awarded 27 June 63, to
for
$27,250. Change order reduced
cost to $27,134.

25X

L

Aba1

15X1C4a

0ICC negotiating with contractor who
is presently on the site.

Complete by -

2]

IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII!I 2¢
Funds reduced to $210,000 on 20 May.

- 25
$50,000 made available to 10 May
63. Design in progress.
$86,000 made availsble to 19 June

1963.

Project held pending other possibilitie

Approval requested of FE March 63. Pro-
ject suthorized 14 June 63. Construc
tion materials on site. Additional

D

Wi

engineering required relating to

S

Form No. 2129A (test)
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Item ’ Comment
i tef sevage,
. t'd docking facilities, water,
3. con and camp layout.
k. Vietnam 7
. Building, Letrines, Kitchen, Approved 9 May 63. No completion
etc., at Six Training Sites date established.

Form No. 2129A (test) 5
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25X1A6a

yl.

Apprioved For Release 1999/09/ DP78-04608A0QQ%
leas - 0020007-
Apptoved For Rlczze 199908 GERRET: @oooz0007 s

OL/RECD/ Acq. Br.

ACTIVITY 1OG

9 - 26 August 1963

Item

| Comment

DOMESTIC
Ballston: Broyhill Building to pro-
vide L7,000 sq. ft. of office space.

hington: Acquisition of 500,000

Costs of tenant changes to be submitted
by Broyhill to FBS are still incom=-
plete. Promised for week of 26 Aug.

GSA has requested Agency's commitment
for FY '6k.

Owner has started on tenant changes
($27,046). Occupancy - 15 Sept.

Meeting held with D. C, Govermment and
FBI. Attached property released by
CIA to FBI.

Action complete.

Action complete.

Navy will revise declaration of surplus
and GSA alerted to Agency's interest

o oo miicine: I -

Pending.

bX1A6a
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Ttem Comment
FOREIGN
=
25X1A6&713/ The 15 Agency units now mostly oc- 29X1C4a
toward purchase of house for D
representative.
25X1A6a - Purchase of COS residence pro- Ovmer‘s proposal to sell for $85, 700
9 posed. rejected by AF Division.
25X1C4a
25X1A6a yé, Purchase of two residences pro- Proposed in dispstch from field.
posed. Headquarters awalting specific
details from field. 25X1C4a
25X1A6a ¢} Pvrchese of COS residence pro- To be purchased by|jjj £xon proceed§
: - 1T posed. of anticipated sale of house held SKX1ABa
| I
‘ X1C4z
25X1A6a 44 Construction of communications Transferred additional $6,339
: center. for completion of communications
center (originally $184,000 was
transferred).
25X1A6a
g Bid solicitation authorized.
? to be sold privately.
25X1A6a . | concurred in FE request for
g0 Station to retain for three months
desirable quarters to be occupied by
new arrivals under quarters &allowances|.
25X1A6a 4 Concurred in FE re-
g quest to have Station lease organiza-
tional quarters at no cost to
employees.
25X1A63‘ 54 Purchase of furniture for Transferred $5,000 - 25X1A1d
' residence of Agency employee.
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